
At last week’s city council meeting, there were a couple questions about the numbers 
behind the Lake Leota dredging project.  Since the referendum vote was overwhelmingly 
in favor with a vote of 1742 to 749 (and only 87 not voting either way), it seems to me 
that the answers are of general interest and should be public.  And, obviously, I am 
adding a few questions and answers of my own to provide appropriate context and a more 
complete article. 

What was originally planned for dredging the lake?  It depends on the emphasis you 
place on the qualifier “originally.”  In late 2007, the city hired Vierbicher Associates to 
design the dredging project. 

The design they presented in February 2008 called for dredging three areas of the lake: a 
forebay to act as a sediment trap to make future dredging easier and less expensive, a 
moderate depth area covering the main body of the lake, and a deeper area above the dam 
on the south end of the lake.  Additionally, the northwest shore on the far side of the lake 
was designed to be a wide shelf only about a foot deep; this would reduce the amount of 
material to be removed (and paid for) while maintaining the original perimeter and 
surface area of the lake.  The shallow area could also be planted in native aquatic 
vegetation to improve the lake’s habitat qualities. 

The design called for the removal of 200,000 cubic yards of sediment and had an 
estimated cost of just under $1.7 million.  With a few minor refinements, this is the 
design that was later used to bid the project in the fall of 2008. 

What was the anticipated cost for dredging the lake? When Vierbicher presented their 
design in February 2008, the cost estimate was just under $1.7 million.  In early 
September 2008, the total cost (including permits, engineering, compensation to property 
owners, contingency, everything) was estimated at $1,995,262.50.  Rounded to $2 
million, this is the number the city presented for the referendum. 

The referendum passed on November 4, and bids were opened a week later on November 
11.  And we got very favorable costs from the contractors.  Integrity Grading & 
Excavating was the low bidder at $885,069.63 for the dredging.  There was also a second 
bid price of up to an additional $806,000 in case material had to be trucked “off site” 
rather than placed in the adjacent farm fields. 

From the start, financing the project was intended to be a twostep process.  Note 
anticipation notes (NAN’s) would be issued as shortterm financing to pay the contractor 
and other bills during the project.  Then, after the project was completed, longterm 
bonds would be issued to spread the payments over twenty years.  Using the base bid of 
$885,000, adding in the engineering and other costs, going very heavy on the contingency 
costs, and including bond counsel and issuance expenses – the NAN’s were sized at 
$1,365,000. 

What’s all this about contingencies?  Contingencies are a hedge or cushion against the 
unknown.  The city was planning to dig an enormous hole and did not know what would



be encountered during the work.  In planning for such surprises, the city reduced the 
chance of the project being more than the amount named in the public referendum, going 
over budget, or costing more than had been financed. 

We had indentified a few problem areas that could result in additional work and higher 
costs.  The weeds, trees, and other vegetation that had grown in the drained lake would 
need to be removed and separated from the dredging.  And there are a number of natural 
springs which would need to be dewatered during the dredging.  These two addons were 
expected to run as high as $80,000, and they were just the contingencies that had been 
identified. 

At one point the dredging was estimated around $1.7 million and we used a contingency 
factor of ten percent or $172,750.  In November, even though the bid costs were 
substantially less than the estimate, I kept the $172,750 (and actually rounded it up to 
$175,000) when calculating the amount of the NAN’s.  And we kept the $80,000 for the 
vegetation removal and dewatering the springs.  So the NAN’s included a very high 
contingency factor of $255,000. 

Was the lake excavated according to the plan?  Was the engineering followed and was 
the proper amount of sediment removed from the lake?  Absolutely.  Integrity Grading & 
Excavating actually used global positioning system (GPS) units with their equipment in 
order to remove the material as had been designed by Vierbicher.  Of course, the GPS 
was not perfectly accurate since the work involved great big backhoes and offroad 
trucks.  There was naturally some deviation and variance throughout the entire lakebed. 
This was perfectly acceptable and in compliance with the contract. 

Because the reality in the field is different than even the best plans on paper, the contract 
provides that the city’s engineer has the authority to interpret the contract and could 
certainly approve such deviations from the plans.  Vierbicher was on site nearly every 
day during the dredging, and we held weekly progress meetings. 

One sizable variation from the design was a ridge of sand and gravel which was 
uncovered in front of the cannon.  The city’s public works superintendent authorized not 
removing this gravel point.  The sand and gravel could not be placed on the farm land and 
would cost more to haul elsewhere, a sand bottom is appropriate to leave in place, and 
when the lake is brought to its full depth the ridge will not be visible.  This decision was 
within the authority of the public works superintendent by the nature of his position with 
the city, and I fully support it as the right decision. 

These variations were consistent with the project’s design and were within the scope of 
the contract.  But they added up.  The postconstruction survey revealed 180,200 cubic 
yards of sediment was removed, opposed to the 200,000 in the design. 

If only 180,200 cubic yards were removed is the city paying for more dirt being removed 
than actually happened?  The contract is on a unitprice basis.  That means we pay per 
cubic yard actually removed.  Pre and postconstruction surveys were used to determine



the correct amount of material removed.  The city is paying for 180,200 cubic yards; the 
city has not been defrauded or shortchanged. 

What were the dates and amounts of payments to the contractor?  To date, four payments 
have been made to Integrity: $34,190.18 on December 23, $303,497.45 on January 16, 
$455,489.09 on February 12, and $51,846.73 on March 10.  These total $845,023.45. 
The city is holding back about $40,000 for completion of the project: leveling materials 
placed in the farm fields and restoring the conditions on neighboring properties that were 
crossed in hauling the material. 

There was about 16,000 cubic yards of sand and gravel that was removed and hauled 
separately at a higher cost.  Placing rip rap along the damside of the lake had not been 
included in the dredging project, so this was also an additional expense.  Some site 
stabilization and erosion control is needed beyond what was called for in the plans and 
contract; these will also add some costs.  In the end, Integrity will likely wind up being 
paid a bit more than the $885,000 bid. 

What was the total cost, contractor and everything else?  As noted earlier, the sizing of 
the NAN’s included $255,000 in contingencies.  In reality, about $50,000 of the 
contingency has been needed – mostly for extra maintenance on the dam and plans to 
patch the damaged park roads.  Since the project is not quite complete, and we can expect 
some additional costs for site stabilization and extra erosion control, the city is keeping 
an additional $50,000 reserved in contingency. 

The remaining $155,000 is being used to reduce the amount of the bond issue, the long 
term term financing.  The result is a lesser impact on the tax rate and a shortened payment 
schedule than previously projected.  The interest alone will be about $116,000 less than 
had been projected over the life of the bonds.  The bond issue is for $1,205,000, has a 
true interest cost of 4.687%, and has the final payment due in April 2027.


